

**FITERMAN HALL-30 WEST BROADWAY, NEW YORK, NY
SCAFFOLD WORK PLAN AMENDMENT FORM**

Title Regulatory Submittal Part I(S): Scaffold Erection Operation Work Plan
Remediation and Deconstruction of Fiterman Hall, 30 West Broadway, New York, NY
March 16th, 2007.

AMENDMENT #8

Date Accepted: November 29, 2008

In order to execute specific removals requested by the Fire Department of the City of New York, a variance re-opening request was submitted to the NYS DOL for review, and was approved on October 19, 2007. The approved variance is attached to this amendment.

Reason for Amendment:

The Fire Department of the City of New York has requested the immediate removal of specific items as noted in the attached variance re-opening.

Sections of SEO Work Plan Affected:

The SEO Work Plan has been changed to include section *6.11 FDNY Removal Requests* and includes the following language: "In accordance with NYS DOL approved variance re-opening request 06-0852, the removal of certain items as outlined in the variance re-opening request will be executed. The approved variance re-opening request is included in Attachment VIII."